
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. Contract ID Code Page          Of

2. Amendment/Modification No. 3. Effective Date 4. Requisition/Purchase Req No. 5. Project No. (If applicable)

6. Issued By Code 7. Administered By (If other than Item 6) Code

SCD PAS ADP PT

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) 9A. Amendment Of Solicitation No.

9B. Dated (See Item 11)

10A. Modification Of Contract/Order No.

10B. Dated (See Item 13)
Code Facility Code

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

  The above numbered solicitation is amended as set forth in item 14.  The hour and date specified for receipt of Offers

 is extended,  is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing items 8 and 15, and returning ____________ copies of the amendments: (b) By acknowledging receipt of this ame ndment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.

A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:

D. Other (Specify type of modification and authority)

E. IMPORTANT:      Contractor       is not,        is required to sign this document and return _______________ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect.
15A. Name And Title Of Signer (Type or print) 16A. Name And Title Of Contracting Officer (Type or print)

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed

By
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITIONS UNUSABLE

30-105-02 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

SEE SCHEDULE

X

Cost-Plus-Award-Fee

01 2004SEP01

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-AQ-ARCC-B

RICHARD PERMANTIER (309)782-3430

EMAIL: PERMANTIERR@RIA.ARMY.MIL

S2101A

DCMA MARYLAND

217 EAST REDWOOD ST  SUITE 1800

BALTIMORE  MD  21202-5299

C NONE HQ0338

3T089

AAI ENGINEERING SUPPORT INC

318 CLUBHOUSE ROAD

HUNT VALLEY, MD. 21031-1305

TYPE BUSINESS: Large Business Performing in U.S.
W52H09-04-D-0131/0001

2004JUL20

SEE SECTION G

KIND MOD CODE: B

X

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2004SEP01

JOYCE L KLEIN
KLEINJ@RIA.ARMY.MIL (309)782-5051

  1 4



CONTINUATION SHEET
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

THE PURPOSE OF THIS MODIFICATION IS:

1.

A.  CHANGE THE START DATE OF THE PERIOD OF PERFORMANCE FOR CLINS 0002, 0003AA, 0004AA, AND 0005AA FROM 1 OCT 04 TO 1 AUG 04, AS

STATED IN THE LETTER MODIFICATION DATED 30 JUL 04 (incorporated as attachment 001).

B.  TO CHANGE THE START DATE FOR ANY NEW SUB-CLINS UNDER CLINS 0003, 0004 AND 0005 TO 1 AUG 04.

C.  TO CHANGE THE START DATE FOR CLIN 0008 TO 1 SEP 04.

SUMMARY OF CLINS AND START DATES:

CLIN NOMENCLATURE PERIOD OF PERFORMANCE

0002 BIDS PHASE-IN 1 AUG 04 THRU 31 DEC 04

0003 PORTAL SHIELD CLS ARMY 1 AUG 04 THRU 31 DEC 04

0004 PORTAL SHIELD CLS AIR FORCE 1 AUG 04 THRU 31 DEC 04

0005 PORTAL SHIELD CLS NAVY 1 AUG 04 THRU 31 DEC 04

0008 ECE PHASE-IN 1 SEP 04 THRU 31 DEC 04

2. TO OBLIGATE FUNDS FOR THE FOLLOWING:

CLIN EST COST BASE FEE TOTAL ADDED TO D.O. 0001

0005AB $275,363.65 $9,636.35 $285,000.00

0008  $12,232.00   $367.00 $12,599.00

THIS INCREASES THE VALUE OF DELIVERY ORDER 0001 BY $297,599 FROM $912,709.00 TO $1,210,309.

3.  THE SUMMARY FOR ALL CLINS IS AS FOLLOWS:

CLIN EST COST BASE FEE CUMULATIVE ON BALANCE

DO 0001 (INCLUDES AWARD FEE)

0001 239,430.00 7,183.00 246,613.00 0.00

0002 303,600.00 9,108.00 312,708.00 0.00

0003 114,262.00 3,534.00 117,796.00 3,163,798.00

0004 114,262.00 3,534.00 117,796.00 2,117,753.00

0005 389,624.65 9,636.35 402,795.00 93,188.00

0008  12,232.00   367.00  12.599.00 0.00

NOTE:  CLINS 0003, 0004 AND 0005 ARE INCREMENTALLY FUNDED.

4.  All other terms and conditions remain the same.

                                               *** END OF NARRATIVE A 002 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0005AB        SERVICES LINE ITEM                                                                           $        285,000.00              __________________                                                                            __________________

              NOUN: CLS PRTL SHLD CLN0005

              PRON: R14A0C05PC    PRON AMD: 01    ACRN: AC

              CUSTOMER ORDER NO: N6107504MP21054

THe period of performance for CLIN 0005AB is 1 Aug 04 to 31 Dec 04.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $       285,000.00

0008          SERVICES LINE ITEM                                                                           $         12,599.00              __________________                                                                            __________________

              NOUN: CLD BID PHASE IN CLIN 0008

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Cost-Plus-Award-Fee

              PRON: WF4A0C08PC    PRON AMD: 01    ACRN: AD

              AMS CD: 52959998

              CUSTOMER ORDER NO: MIPR4D17DSB509

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $        12,599.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0005AB  R14A0C05PC             AC       1        $               0.00  $         285,000.00            $         285,000.00

        N6107504MP21054

0008    WF4A0C08PC             AD       2        $               0.00  $          12,599.00            $          12,599.00

        52959998

        MIPR4D17DSB509

                                                                           _________________

                                                         NET CHANGE    $         297,599.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Navy                 AC        17  44180452FA2576107500626492DP2105461075403009P                        $         285,000.00

Army                 AD        97   40300260145Y5Y12306400031F1  S19130                W13G07           $          12,599.00                                                                                                          __________________

                                                                                          NET CHANGE    $         297,599.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         912,708.00              $         297,599.00              $       1,210,307.00
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